
[Fiirjl VB/l-70 Superfund Site

(̂ ^ •̂JJ Cross-Over Contract
• •o * _.. j* «,. Denver, Colorado Task Order #0001us Army corps
Of Engineers« Rapid Response/Project Resources Inc.

Original T.O. Cost $ 1,449,839.00

Modifications: $
Current T.O. Cost $ 1,449,839.00

Original Fee: @6.24% $ 75,805.00
Modification Fee:
Total Fee: $ 75,805.00

Current T.O.Funds: $ 1,374,034.00

Subcontracts: (Fixed Price)
1) None

* Current T.O.Funds: $ 1,374,034.00
Site Costs to date: $ 258,730.79
Site Funds Available: | $ 1,115,303.21 |

* Excludes: Fee, Fixed Price Subcontracts

Costs to Date Cross Over (Fee Excluded)
Indirect Costs 25% $ 63,434.72
Direct Costs: 75% $ 195,296.07

$ 258,730.79
This week:
Indirect Costs 25% $ 24,535.26
Direct Costs. 75% $ 75,587.19

$ 100,122.45

Daily Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: #DIV/0!
Direct Costs: #DIV/0!

#DIV/0!

** Excludes Fee. Fixed Price Subs

Site Funds Avaiable Until: | N/A |

Budget Summary:
Task:

Indirect Costs:

Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Coord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support

Weekly Budget Summary

Contract* W9128F-04-D-0016

Award Date 22-Mar-04
Start Date: 1-Apr-04 P(JF

ompe . an OQC(j 1

Original Budget Current Budget This Week

CO-03

Costs Thru:

4/16/2004

iiHiii"
2022484
Cost to Date

$ 6,095.90
$ 24,842.80
$ 188,625.70
$ 120,487.50
$ 12,749.15
$ 6,846.38
$ 7,743.16

$ 6,095.90
$ 24,842.80
$ 188,625.70
$ 120,487.50
$ 12,749.15
$ 6,846.38
$ 7,743.16

$
$ 3,788.95
$ 12,042.60
$ 8,703.71

$
$
$

$
$ 14,237.67
$ 29,788.54
$ 19,408.51
$
$
$

$ 9,399.57
$ 53,508.21
$ 187,913.48
$ 220,786.54
$ 17,943.75
$ 255,886.03
$ 112,329.45
$ 10,080.45
$ 39,656.25
$ 2,558.31
$ 40,502.40
$ 9,310.91
$ 4,612.50
$ 40,860.00
$ 1,295.56

$ 9,399.57
$ 53,508.21
$ 187,913.48
$ 220,786.54
$ 17,943.75
$ 255,886.03
$ 112,329.45
$ 10,080.45
$ 39,656.25
$ 2,558.31
$ 40,502.40
$ 9,310.91
$ 4.612.50
$ 40,860.00
$ 1,295.56

Rounding Adjustment
Fee
Totals

$ 75,805.00
$ 1,449,839.00

$ 75,805.00
$ 1,449,839.00

$ 414.85
$ 4,453.33
$ 13,830.03
$ 9,268.22
$ 264.37
$ 30,568.01
$ 2,655.06
$
$ 9,808.35
$
$ 70.90

$
$ 348.75
$ 3,905.38
$
$ (0.06)
$
$ 100,122.45

$ 414.85
$ 27,842.91
$ 31,567.93
$ 27,735.40
$ 2,296.13
$ 72,590.72
$ 6,685.99
$ 5,142.94
$ 13,385.63
$
$ 162.07

$
$ 801.00
$ 6,670.68
$
$ (0.18)
$
$ 258,730.79

D

Remarks:
1) Completed 7 sites this week. 14 Sites to date, this Cross-over Contract. 47 Sites Completed in 2004.
2) Initiated 3rd Field crew this week.
3) Crew returns from scheduled rotation Tuesday 13 Apr 04.
4) 27,410 SF excavated and restored this week. 53,261 SF completed on cross-over contract to date.
5) Approx 95 Access/Restoration Agreements ahead of field operations.

\



US Army Corps
of Engineers*

4/9/2004

Date
4/10/2004
4/11/2004
4/12/2004
4/13/2004
4/14/2004
4/15/2004
4/16/2004

This Week
To Date

s 97,091.

Labor
$ (618.6
$
$ (1,296.3
$ 13,436.8
$ 13,381.8
$ 14,218.5
$ 14,159.6
$ 53,281.8
$ 150,373.1

VB/l-70 Super-fund Site

Cross-Over Contract

Denver, Colorado Task ©rdleir •• #0001

Rapid Response/Project Resources Inc.

23 $ 10.704.80

Per Diem
7) $ 702.29

$
4} $ 1,404.59
9 $ 1,356.67
A $ 1,690.50
4 $ 1,865.69
»3 $ 1,683.97
9 $ 8,703.71
2 $ 19,408.51

$ 17,976.77

Equipment
$ 2 183.15
$
$ 2
$ 2

512.51
536.58

$ 2,671.16
$ 2,794.21
$ 2,916.06
$ 15,613.67
$ 33,590.44

Weekly Cost Summary CO-03

Contract* W9128F-04-D-0016 Costs Thru:

Award Date 22-Mar-04
Start Date 1-Apr-04
Completion: 28-Jan-05

$ 32,835.54 $ $ $ - .. .

Material Subcontracts
$ 101.12 $
$ . $
$ 197.55 $
$ 1,138.29 $
$ 4,560.69 $
$ 6,603.69 $
$ 9,921.85 $
$ 22,523.19 $
$ 55,358.73 $

Analytical Fee D
$ $ $
$ - $ - $
$ $ $
$ $ - $
$ - $ - $
$ $ $
$ $ $

$ - $ - $ 1
$ - $ - $ 2
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$ 158,608.34

aily Total Total Cross-Over
2,367.89 $ 160,976.23

$ 160,976.23
2,818.31 $ 163,794.54

18,468.43 $ 182,262.97
22,304.19 $ 204,567.16
25,482.13 $ 230,049.29
28,681.51 $ 258,730.80
00,122.46
'58,730.80

VB/l-70 Superfund Site
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(Fprj) VB/l-70 Superfund Site

US Army Corps Denver' Colorado Task Order # °001

Off Engineers* Rapid Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Pro] Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Coord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals:
Fee
Totals

Weekly Bijdget Summary

Completed To Date

14

7

Task Order #14 (166 Sites)
Total Cost Cost/Property

Cross-Over To Date
Total Cost Cost/Property

This Week
Total Cost Cost/Property

$ $

$
$
$ 14,237.67
$ 29,788.54
$ 19,408.51
$
!i
$ 63,434.72

$
$
$ 1,016.98
$ 2,127.75
$ 1,386.32
$
$
$ 4,531.05

$
$
$ 3,788.95
$ 12,042.60
$ 8,703.71
$
!l
$ 24,535.26

$
$
$ 541.28
$ 1,720.37
$ 1,243.39
$
!i
$ 3,505.04

$ $

$ 414.85
$ 27,842.91
$ 31,567.93
$ 27,735.40
$ 2,296.13
$ 72,590.72
$ 6,685.99
$ 5,142.94
$ 13,385.63
$
$ 162.07
$
$ 801.00
$ 6,670.68
$
$ 195,296.25

$ 29.63
$ 1,988.78
$ 2,254.85
$ 1,981.10
$ 164.01
$ 5,185.05
$ 477.57
$ 367.35
$ 956.12
$
$ 11.58
$
$ 57.21
$ 476.48
$
$ 13,949.73

$ 414.85
$ 4,453.33
$ 13,830.03
$ 9,268.22
$ 264.37
$ 30,568.01
$ 2,655.06
$
$ 9,808.35
$
$ 70.90
$
$ 348.75
$ 3,905.38

$
$ 75,587.25

$ 59.26
$ 636.19
$ 1,975.72
$ 1,324.03
$ 37.77
$ 4,366.86
$ 379.29
$
$ 1,401.19
$
$ 10.13
$
$ 49.82
$ 557.91

$
$ 10,798.18

$ $ - $ 258,730.97 $ 18,480.78 $ 100,122.51 $ 14,303.22
$ - $ 1,090.09 $ - $ 1,090.09

$ - $

* Fee Prorated across 70 anticipated Sites.

$ 258,730.97 $ 19,570.87 $ 100,122.51 $ 15,393.31

2003
2004

Task Order #14
133
33

Cross-Over
0
14

133
47

Total 166 14 180

CO-03

Costs Thru:

4/16/2004

Page 3 of 4



V P roject Resources Im Current Week's Coats by Type

M-tae

003 Mob/Crew Rotation

004 Site Admin/lndlrects

005 Lodging/Per Diem

009 Site Set-uo/Maint.

010 Site Coord.

011 Removal

012 T&D

013 Sampling Analysis

014 Backfill

015 Sod & Seed

017 Rock and Mulch

019 Site Coord Follow-up

021 Community Air Mon.

022 FOG & Supplies

Labor

$3,118.22

$6,539.10

$4,193.45

$10,837.34

$6,149.34

$16,655.02

$1,557.76

$4,231.66

$53,281.90

Per Diem Equipment

$2,852.84

$8,703.71

$259.88

$2,992.68

$3,118.88

$73.13

$4,699.22

$467.30

$730.11

$70.88

$348.75

$8,703.71 $15,613.66

Materials Subcontracts Analytical Other Fee

$670.73

$2,650.65

$414.84

$191.25

$9,213.75

$630.00

$4,846.59

$3,905.38

$22,523.19 '

Extended

$3 ,788 .94

$12,042.59

$8,703.71

$414.84

$4,453.32

$13,830.02

$9,268.22

$264.38

$30,567.99

$2,655.06

$9,808.36

$70.88

$348.75

$3,905.38

$100,122.45

Saturday, April 17, 2004 Page 1 of 1



V ProjectResonrcesIiu JTD Costs by Type

iHk-tae Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee

003 Mob/Crew Rotation $8,820.11 $5,417.55

004 Site Admin/lndirects $19,195.04 $6,559.54 $4,033.95

005 Lodging/Per Diem $19,408.49

009 Site Set-uo/Maint. $414.84

010 SlteCoord. $26,557.61 $633.38 $651.93

011 Removal $25,635.65 $5,932.26

012 T&D $20,959.01 $6,776.39

013 Sampling Analysis $73.13 $2,223.00

014 Backfill $40 ,818 .44 $10,463.63 $21,308.63

015 Sod & Seed $4,155.61 $1,090.37 $1,440.00

016 Garden & Flowers $5,142.94

017 RockandMulch $4,231.66 $1,098.75 $8,055.21

019 Site Coord Follow-up $162.00

021 Community Air Won. $801.00

022 FOG & Supplies $6,670.68

$150,373.13 $19,408.49 $33,590.44 $55,358.72

Extended

$14,237.66

$29,788.52

$19,408.49

$414.84

$27,842.91

$31,567.91

$27,735.41

$2,296.13

$72,590.69

$6,685.98

$5,142.94

$13,385.63

$162.00

$801.00

$6,670.68

$258,730.78

Saturday. April 17. 2004 Page 1 of 1


